STATE OF HAWAII

Department of Accounting a nd General Services
Division of Public Works

MONTHLY ESTIMATE

December 2009

Date: December 31, 2009

ContractNo. 57879 [V]

DAGS Job No. 11-14-7303

DUE MONTHLY:

FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

[ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ 1 DALY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

FORM DPW-CIA 2/056
FOR THE MONTH OF
CONTRACTOR:  Willocks Construction Corporation
ADDRESS: 16-209 Melekahiwa Place
City, State ZIP: Keaau, Hawaii 96749
PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various Improvements
CONTRACT
Basic Contract Amount $ 2,364,142.00
CHANGE ORDERS
Total $ -
Adjusted Contract Amount $ 2,364,142.00

[ 1 CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
[ ] ALL SIGNATURES
Change Order Total
#DIV/IO! _$ - $ 2,318,391.67
$ - $ 60,503.00
$ - $ 2,257,888.67
$ - $ 2,068,185.73
$ $ 189,702.94
RYecuved Tunds 6w 9—‘ 91\ (0o
CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

2. | certify that the above bill is correct, just, that payment has not been raceived, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

Willocks Construction Corporation

WORK ACCOMPLISHED Basic Contract
Completed to Date 98.06% $ 2,318,391.67
Retained $ 60,503.00
Amount Subject to Payment $ 2,257,888.67
Payments to Date $ 2,068,185.73
Payments Now Due $ 189,702.94
Payment No. 11
Remarks:
1. Computed and Checked by:
‘é J“"gm" -4 200
3 Recommended: Project Inspector or Engineer Date:
L 4
b d,
-4 2010
4. Recommended Area Endineer/Architec! Date:
Y
2. JAN -8 2000

Name of Contractor

~ ’74477f KJZ%__—“ /2/e /& 7

Branch Chief.or District Engineer

5 .Appr'oved_lf = - :
The Public ministratorertifies that change orders have bggn issued and the work performed

Date:

By signature / Title: Hugh M. Willocks, Vice President of Construction Date'/

JAN 11 200

State Public Works Administraior

Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2009

CONTRACTOR: Willocks Construction Corporation Contract No.: 57879
PROJECT TITLE: West Hawaii Veterans Cemetery Phase lIC, Various Improvements DAGS Job No.: 11-14-7303
o]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %{| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT{ TO DATE CMPL1 % RETAINED
Willocks Construction CorpordGeneral Contractor ABC-06571 $1,225,011} $1,214,146| 99.11%| 2.61% $31,689|A
HanmamamEA:AREEBASEES e
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPEl % RETAINED
Grace Pacific Corporation Paving AC-6887 $56,472 $56,472| 100.00%] 2.61% $1,473
Tri-S Corporation Sign C18691 $7,745 $0 0.00%{ 2.61% $0
Tri-S Corporation Striping C18691 $2,140 $0 0.00%| 2.61% $0
Pacific Island Trees, LLC Landscaping C-25214 $207,135 $182,135] 87.93%| 2.61% $4,753
Archon Construction, LLC Masonry-Cement Cncrte  |C-23835 $293,433 $293,433( 100.00%| 2.61% $7,658
Big Island Masonry Masonry - CMU C-16070 $96,457 $96,457] 100.00%] 2.61% $2,517
Takamine Construction General Building/Crpntry |BC-24716 $203,144 $203,1441 100.00%| 2.61% $5,302
Eddies Plumbing, Inc. Plumbing C-10385 $21,121 $21,121] 100.00%| 2.61% $551
Horizon Pest Management |Vegetation/Termite Cntri  |PCO-768 $2,526 $2,526] 100.00%| 2.61% $65
Ace Contractor, inc. Painting C-5193 $21,863 $21,863] 100.00%| 2.61% $570
Rockstar Masonry Masonry - Stone C-19468 $132,172 $132,172| 100.00%| 2.61% $3,449
Islandwide Fencing Fencing C-23220 $8,413 $8,413] 100.00%{ 2.61% $219
Beachside Roofing Roofing C-22075 $86,510 $86,510| 100.00%] 2.61% $2,257
Total Retained from Subs $28,814{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $60,503]

| certify that the above retentions are correct for this request.

Willocks Construction Corporation

Name of Contractor

— 4L 2, WL—*/Z/#%

By Signature Hugh M. Willocks - Vice President of Construction

NOTE:

Columnar totals shall be equal in doilar value to that on
the Monthly Estimate Sheet

ate

Checked/Venfied by:

B

Initial - Project Inspector or Engineer



STATE OF HAWAII

DE%?EI:MENT OF ACCOUNTING AND GENERAL SERV( gg,slv,q ~
DIVISION OF PUBLIC WORKS ALY
. TV, CF PJLJC,
Monthily Payment Siip
77N LA 932
PAYMENT NO.: 11 PROJECT TITLE: WEST HAWAII VETERANS CEMETERY - PHASE IIC, VARIOUS
IMPROVEMENTS
BILLING MONTH: December-09 DAGS JOB NO.: 1 1-14-7303 CONTRACT NO.: 57879
CONTRACTOR: WILLOCKS CONSTRUCTION CORP.
VENDOR CODE: 8185101
Original Contract Payment Suffix: 1
Suffix E S 0 Amount Earned Retainaqge Amount Due
01 S07-276M $189,758.94 $56.00 $189,702.94
Totals: $189,758.94 $56.00 $189,702.94
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 S07-276M $0.00 $0.00 $0.00
Totals:
Grand Total: $189,758.94 $56.00 $189,702.94

Mo G 2/2/2000.

(This Section for Administrative Services Office Use Only)

Vendor Code 8185101

Cost Code 3A1

Voucher No. DROABHN 04

Verified By P"' Aoalio



