FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting amd General Services
Division of Publi ¢ Works

MONTHLY ESTIMATE

FOR THE MONTH OF  February 2010

CONTRACTOR: Willocks Construction Corporation

ADDRESS: 16-209 Melekahiwa Place

City, State ZIP: Keaau, Hawaii 96749

Date: February 28, 2010

Contract No. 57879 [ /]

DAGS Job No. 11-14-7303

PROJECT TITLE: West Hawaii Veterans Cemetery Phase lIC, Various Improvements

EOR_INSPECTION BRANCH USE

DUE_MONTHLY:

MONTHLY ESTIMATE CHECKLIST

[ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS

CONTRACT
Basic Contract Amount $ 2,364,142.00
CHANGE ORDERS
Total $ -
Adjusted Contract Amount $ 2,364,142 .00
WORK ACCOMPLISHED Basic Contract
Completed to Date 9957% $ 2,353,892.00
Retained $ 60,724.00
Amount Subject to Payment $ 2,293,168.00
Payments to Date $ 2,288,540.00
Payments Now Due $ 4,628.00
Payment No. 13
Remarks:
1 Compuled and Checked by /
é z-f-vfb e

é ' 0 MAR 15 2010

3. Recommended: Project Inspector or Engineer Date

fo R 15 200

[ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
{ ] ALLSIGNATURES

Change Order Total

#DIvVio!_$ - $ 2,353,892.00

$ - $ 60,724.00

$ - $ 2,293,168.00

$ - $ 2,288,540.00

$ $ 4,628.00
Reosived tedua) firds on Mol

CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

2. | certify that the above bill is comect, just, that payment has not been received, and alt
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
madse to this request.

Willocks Construction Corporation

4 Recom Area EMeer/Archﬂecl Date:

, MAR 18 2010

Name of Contractor

“‘& \Mfw/ 3/8/10

5. A o Braneh Chief orDlslncl Englneer Date:

The Public, s Adminglrator certifie We dergave been issued and the work performed
"”ﬁ}'ﬁ% 52 MAR 22 2010

" State Public Works Administrator Date

By signature / Title: Scott G. Gaston, VP of Estimating & Engineering  Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2010

CONTRACTOR: Willocks Construction Corporation Contract No.: 57879
PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various Improvements DAGS Job No.: 11-14-7303
Q
{ljJ) CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE! CMPL %, RETAINED
Willocks Construction CorpordGeneral Contractor ABC-06571 $1,225,011{ $1,239,761] 101.20%| 2.58% $31,085[A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATEI CMPL % RETAINED
Grace Pacific Corporation Paving AC-6887 $56,472 $56,472| 100.00%} 2.58% $1,456
Tri-S Corporation Sign C18691 $7,745 $7,745] 100.00%| 2.58% $199
Tri-S Corporation Striping C18691 $2,140 $2,140] 100.00%| 2.58% $55
Pacific Island Trees LLC Landscaping C-25214 $207,135 $182,135| 87.93%| 2.58% $4,699
Archon Construction, LLC Masonry-Cement Cncrte  |C-23835 $293,433 $293,433| 100.00%| 2.58% $7,570
Big Island Masonry Masonry - CMU C-16070 $96,457 $96,457| 100.00%] 2.58% $2,488
Takamine Construction General Building/Crpntry |BC-24716 $203,144 $203,144| 100.00%| 2.58% $5,241
Eddies Plumbing, Inc Plumbing C-10385 $21,121 $21,121} 100.00%| 2.58% $544
Horizon Pest Management  |Vegetation/Termite Cntrl  |PCO-768 $2,526 $2,526] 100.00%| 2.58% $65
Ace Contractor, Inc. Painting C-5193 $21,863 $21,863] 100.00%| 2.58% $564
Rockstar Masonry Masonry - Stone C-19468 $132,172 $132,172| 100.00%] 2.58% $3,410
Islandwide Fencing Fencing C-23220 $8,413 $8,413] 100.00%| 2.58% $217
Beachside Roofing Roofing C-22075 $86,510 $86,510] 100.00%| 2.58% $2,231
Total Retained from Subs $28,739|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

1 $60,724]

| certify that the above retentions are correct for this request.

Willocks Construction Corporation

Name of Contractor

_ Qo X, M~

N&/10

By Signature Scott G. Gaston - Vice President of Estimating & Engineering

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

B>

Initial - Project Inspector or Engineer



STATE OF HAWAII 3
DEPARTMENT OF ACCOUNTING AND GENERAL SER-\HQES L L e
DIVISION OF PUBLIC WORKS Y L

Monthly Payment Slip o A G 02
”~ '~ .\ i b
PAYMENT NO.: 13 PROJECT TITLE: WEST HAWAII VETERANS CEMETERY PHASE IIC, VARIOUS
IMPROVEMENTS
BILLING MONTH: February-10 DAGS JOB NO.: 1 1-14-7303 CONTRACT NO.: 57879
CONTRACTOR: WILLOCKS CONSTRUCTION CORP.
VENDOR CODE: 8185101
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 507-276M $4,750.00 $122.00 $4,628.00
Totals: $4,750.00 $122.00 $4,628.00
Change Order Payment Suffix: 2
Suffix Fund Symbol 0 rned Retainage mo ue
02 507-276M $0.00 $0.00 $0.00
Totals:
Grand Total: $4,750.00 $122.00 $4,628.00

7/7/2010

Verifjed By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 8185101

Cost Code 3A1
Voucher No. o070 46’\/20

Verified By ﬂY -7/0' ,ID



