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STATE OF HAWAI
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

February-09

Date: March 4, 2008

Contract No. 57387

DAGS Job No. 12-11-7281

FOR INSPECTION BRANCH ISE
] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS

DUE MONTHLY:

i ] PROGECT SCHEDULE - matiaL & ONGUING

[ ] DALY REPORTS {1 PAYROLL ARFIDAVITS

MONTHLY ESTIMATE CHECKLIST

{ ] CONTRACT NUMBER {1 PROJECY NAME & L QCATION

{ i ALL SIGNATURES

FORM DPW-CIA 2105
FOR THE MONTH OF
CONTRACTOR:  Mega Construction, inc.
ADDRESS: 669 Ahua Street
City, State ZIP: Honolulu, Hawaii 96819
PROJECT TITLE: Replace Underground Water Treatment Tanks, King Street Facility
CONTRACT
Basic Contract Amount 5 162,250.00
CHANGE ORDERS
Total $ -
Adjusted Contract Amount $ 162,250.00

WORK ACCOMPLISHED
Completed to Date

78.57%

Retained
Amount Subject to Payment
Paymenis to Date

Payments Now Due

Payment No. 2

Remarks:

t Gomputed ang Checked by

Basic Contract

3 127,475.00
$ §,373.00
3 121,102.00
3 40,090.00
3 81,012.00

Change Order Total

#DIVIO! § - 3 127,475.00
$ - $ 6,373.00

$ - 3 121,102.00

$ 40,080.00

$ - $ 81,012.00

2. fcertity that the above bill s corract, just, that payment kas not teen recewved, and all payrell
affidavits nave been submiled, are current, or proper deductive exciusions have been made t&
fhis request

Mega Construction, Inc.

Avea EagineetiArcniect

Maeme of Contractor

=

March 4, 2308

% Agmfcved Beanch \,me! oF District Eﬁg:e‘eeyr/ i

yw’W‘é }%{ 74 ﬁ

Stafe Public Warks Admirsstrator

Date

By signature / T:te. Alan Tsuhako Project Engin Date



DPW-CIA 7106
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February-08

CONTRACTOR: Mega Construction, inc. Contract No.: 57367
PROJECT TITLE: Replace Underground Water Treatment Tanks, King Stre  DAGS Job No.: 12-11-7281
% CONTRACT
o LICENSE BASIC CONTRACT COMPL. %) BRETIN AMOUNT
Ej} PRIME CONTRACTCR  ITRADE NO. AMOUNT! TODATEl CMPL % RETA?N@
Mega Construction, Inc. General Contractor ABC-2345¢ 3182250 $127 475] 7B.87%- 5% $6 373]A.
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPYL %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED;
HS Mechanical Piumbing £.00% 10% e
0.00% 10% Y
0.00% 10% 80
0.00% 10% 50
0.00% 0% 30
0.00% 10% 30
0.50% 10% S0
0.00% 10% 30
0.00% 10% 35
3.00% 10% 56
0.00% 10% 1]
0.00% 0% $0
0.00% T0% TS0
G.00% 16% S0
0.60% 10% 50
0.00% 10% 30
0.00% 10% 50
0.00% 10% 30
Total Retained from Subs $0iB

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $6,373

| certify that the ahove retentions are correct for this request.

Checked/Nerdied by:

Mega Construction, inc.

A4
Name of Contractor /Zj’ !217;;

//“"- initial - Project Inspeclor or Engineer
March 4, 2008

Alan Tsuhako. Project Engineer Date

NOTE:
Columnar totals shall be equal in deflar value to that on
the Monthiy Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: DEPARTMENT OF AGRICULTURE - KING ST. FAC., REPL.
UUNDERGROUND WATER TRTMNT TANKS

BILLING MONTH: February-09 DAGS JOB NO.: 1 2-11-7281 CONTRACT NO.: 57367
CONTRACTOR: MEGA CONSTRUCTION INC

VENDOR CODE: 11254700

Original Contract Payment Suffix: 1,2

Suffix Fund Svmbol Amount Earned Retainage Amount Due
v/ Bob-£25M g Boosv.co f4o002.00 & 7602880
IR @836 /M _$ S228 00 ¢ 26/.00 ¢ £964.c0
Totals: | $85,275.00 | $4,263.00 | $81,012.00
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
03 B0O6-825M $0.00 $0.00 $0.00
Totals:
Grand Total: $85,275.00 §4,263.00 | $81,012.00

2L Net 03/)2/2007

Verified By (/ DATE

{This Section for Administrative Services Office Use Only}

Vendor Code 11254700

Cost Code 3A1

Voucher No. T

Verified By g




