* FORM ,DPW-CIA 2/05 STATE OF HAWAII
d ‘ Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November. 2010

Date: November 30, 2010

CONTRACTOR; Bnan s Contractlng,
ADDRESS:

:P 0. Box 17790

Contrgcﬁ No

City, State ZIP: DAGS Job No. .

PROJECT TITLE: DOA King Street Facility ré and Fence |

CONTRACT EOR INSPECTION BRANCH USE - -
{ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount . $ 203,000.00  [puE MONTHLY;

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS { 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHIECKLIST

Sl L S L IATE L

CHANGE ORDERS

{ ) CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 10,000.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 213,000.00
WORK ACCOMPLISHED Basic Contract Change Order : - Total
Completed to Date 39.16% _$ 79,488.00  10000%_$ _ 10.000.00 $ 8948300

(060,00

Retained REDUCED ] $ 5,197.00 ~5:964-00—
Amount Subject to Payment $ 74,291.00 W
Payments to Date $ 174.00° 44,174.00
Payments Now Due 8 30,117.00 -—39-44-6—00—]

Payment No F!NAL_ [,,] o

'Remarks

39, a0 (b

1 Cnmpu!ed and Canked by

- 2. | certify that the above bill is corract, just, that payment has not been received, and all payroll
< 2 5 Q ' a(f idavits have been submitted, are surrent, or proper deduclive exclusions hava been made to
{ ol - é D Mhisreques .

3. Rccommended Pro‘aci Tspector or Engineer Date:

[(’ & (/{"?(— M ( g '5 gD D Name of Contractor

AArea Engineer/Architest Date:

At DEC -6 200 / 1t /a9 foo
e anch Ch]s(rxDlslnct Engineer Date: By signature / Tille: Date

ns(ratorcemres tha W«srs ave ol issued an?xlhpwfi(k performegk ,;,?«3_4;} ﬁRlAN N{" A

> £ i / . h t

% " 77 presm

State Public Werks Administrater Date:

4. Recommended:

~ 5. Approved:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November, 2010

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59247
PROJECT TITLE: DOA King Street Facility Garage Structure and Fence Im  DAGS Job No.: 12-11-7355
@]
(L;J) CONTRACT
e} LICENSE BASIC CONTRACT| COMPL. ) RETN AMOUNT]
F_J) PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Brian's Contracting, Inc. General Contractor ABC-23456 $63,131 $55,023| 87.16% 5% $2,751|A
A | FHHHHHHHHHERHEEEEH
SUBH
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE|% CMPL| % RETAINED
Aloha Steel Corp Concrete Reinforcement |C-18893 $1,480 $1,480] 100.00% 10% $148
Federal Welding Metal Roofing C-19942 $53,000 $0 0.00% 10% $0
Hawaiian Ironworks Structural Steel C-26738 $14,450 $0[ 0.00%] 10% $0]
HK Fence Chain Link Fencing C-26540 $12,399 $0]  0.00%| 10% $0
Oahu Painting & Decorating [Painting C-12175 $28,555 $0 0.00% 10% $0
Unitek Insulation Demolition C-11851 $29,985 $22,985| 76.65% 10% $2,298
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $2,446|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,197|

| certify that the above retentions are correct for this request.

é?/ BMAN S CONTRACTING mc Checked/Verified by:
Name of Contractor lf{
Q K ///2 ?/4’0 Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November, 2010

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59247

PROJECT TITLE: DOA King Street Facility Garage Structure and Fencel DAGS Job No.: 12-11-7355
a CHANGE
% ORDER|
(@} LICENSE CHANGE ORDER| COMPL. RETN AMOUNT,
3 |[PRIME CONTRACTOR | TRADE NO. AMOUNT| TO DATE| % CMPL| % RETAINED

Brian's Contracting, Inc. General Contractor ABC-23456 $2,710 $2,710] 100.00% 5% $135(A

CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMF’I__J % RETAINED
Unitek Insulation Demolition C-11851 $1,561 $1,561] 100.00% 10% $156
Hawaiian fronworks Structural Steel C-26738 $5,729 $5,729] 100.00% 10% $572
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs 557218 72K 0D (JL

l ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I -$76‘7| %53, 0 EL
| certify that the above retentions are correct for this request.
’M,S CONTRACTING, INC: Checked/Verified by:
Name of Contractor ﬁl
ﬁ . 7 }/Z o // o Initial - Project Inspector or Engineer
By Signature \B Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII ;
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: DOA KING STREET FACILITY - GARAGE STRUCTURE AND FENCE
IMPROVEMENTS
BILLING MONTH: November-10 DAGS JOB NO.: 1 2-11-7355 CONTRACT NO.: 59247

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
oL Bo7-8I7M $31,760.00 _$1,£63.00  $30117.00
Totals: $31,780.00 $1,663.00 $30,117.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B08-823M $10,000.00 $863.00 $9,137.00
Totals: $10,000.00 $863.00 $9,137.00
Grand Total: $41,780.00 $2,526.00 $39,254.00

LUgd (gzm%i 12/7/2010

Verifié By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1
Voucher No. \Q_O(agNZD

Verified By F}?/ ]2! |4 ' 10

]




