FORM DPW-GIA 20’5 STATE OF HAWAI!
c Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF SEPTEMBER 2010

Date: September 16, 2010

CONTRACTOR: SK Electric, Inc.

ADDRESS: 3523 Ala Haukulu Place Contract No. 58846 V-/]/

City, State ZIP: Honolulu, HI 96818 DAGS Job No. 12-11-7356

PROJECT TITLE: Department of Agriculture Oahu Facilities, Electrical Safety Improvements

CONTRACT FOR INSPECTION BRANCH USE
[ ;] SUBMITTAL REGISTER [ ’r COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 19,000.00 DUE MONTHLY:

[~T PROJECT SCHEDULE - INITIAL & ONGOING

(/] DAILY REPCRTS [ <] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS 177 CONTRAGT NUMBER [A/]/ PROJECT NAME & LOCATION

Total $ 968.26 [] ALL SIGNATURES

Adjusted Contract Amount $ 19,968.26

WORK ACCOMPLISHED Basic Contract Change Order Total

Compileted to Date 100.00% $ 19,000.00 100.00% $ 968.26 $ 19,968.26

Retained REDUCED[ ] $ - $ - $ -

Amount Subject to Payment 3 19,000.005 $ 968.26 3 19,968.26
&, DO, S [27 ol

Payments to Date s Sudeest s ke’ § 1925060

3&’4‘ 24,20
Payments Now Due $ b sE% o $ G365 |s 717.66

Payment No. FINAL [x] 2

Remarks:

1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all payroll

i “ aff davits have been submitted, are current, or proper deductive exclusions have been made to
Fidte, [0-25 20D W

3. 'ecqmmended‘ Project Inspector anngi#r Date:
Z/ SK Electric, Inc.
{%4 C’L% [ﬂ'{,& /D - ;Zg,go[ D Name of Contractor
4. Recommende: Area Engineer/Architect
fy “"gﬁ; - ‘\;aj’ m A TP~ Secretary _9/16/10
i %whc M S ?‘ Bysxgné‘turelﬁﬂe ry Date

hiet (é‘,i)asmct Engineer
angde ofders entssuedand‘haworkperfo;med,
W% (V100 DA

State Public Works Administrator Date:




- DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII RECEIVED - DAGS
Department of Accounting and General Services . ,““ oF PU%UC WGF{W
Division of Public Works Uiv. Gr .

200 SEP 21 A 10 SU

For the Month of: SEPTEMBER 2010

CONTRACTOR: SK Electric, Inc. Contract No.: 58846
PROJECT TITLE: Department of Agriculture Oahu Facilities, Electrical Saf DAGS Job No.: 12-11-7356
)]
5 CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
SK Electric, Inc. General Contractor C-14558 $15,338.74| $15,338.74| 100.00%| 0.0% $0.00(A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPI___I %, RETAINED
Hirota Painting Co., Inc. Painter C-787 $561.26 $561.26 100.00% 0% $0
Tulba Environmental Sves Lead Based Abatemenht |C-298987 $3,100.00f $3,100.00f 100.00% 0% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
NOTE: #DIV/0! 10% $0
Retention for Subcontractors is actual amount withheld. #DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0.00]

I certify that the above retentions are correct for this request.

Checked/Verified by:

SK Electric, Inc.

Name of Contractor @ F
=
g}tﬂ, }?;g , Initial - Project Inspector or Engineer
B T 9/16/10

By Signatt?re Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: SEPTEMBER 2010

DPW-CIA 7/06

CONTRACTOR: SK Electric, Inc. Contract No.: 58846
PROJECT TITLE: Department of Agriculture Oahu Facilities, Electrical S DAGS Job No.: 12-11-7356
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER] COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEl CMPI__J % RETAINED
SK Electric, Inc. General Contractor C-14558 $968.26 $968.26| 100.00% 0% $0.00|A
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %, RETAINED
$0 $0| #DIV/O! 10% $0
$0 $0| #DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/01 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

|

$0.00]

| certify that the above retentions are correct for this request.

SK Electric, Inc.

Name of Contractor

%mw 9/16/10

By Sign%ure Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

GfF

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

{ .
PAYMENT NO.: 2 <= Ffp ol PROJECT TITLE: DOA OAHU FACILITIES - ELECTRICAL SAFETY IMPROVEMENTS
BILLING MONTH: September-10 DAGS JOB NO.: 1 2-11-7356 CONTRACT NO.: 58846

CONTRACTOR: SK ELECTRIC INC.

VENDOR CODE: 20818200

Original Contract Payment Suffix: 1

Suffix Fund Symbo Amount Earned Retainage Amount Due
01 B08-823M $0.00 ($693.46) $693.46
Totals: [ ($693.46) $693.46
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B08-823M $0.00 ($24.20) $24.20
Totals: ($24.20) $24.20
Grand Total: ($717.66) $717.66

e/ 774 ﬁmﬁ Ii/1/2010

Verltyed By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20818200

Cost Code 3A1

Voucher No. Wosz N0

Verified By F”’ “{blzo




