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FORM DPW-GIA' 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF AUGUST 2014
Date: August 29, 2014
CONTRACTOR:  Elite Pacific Construction, Inc.
ADDRESS: 46-174 Kahuhipa Street, suite B2 Contract No. 62735 V(
City, State ZIP: Kaneohe, Hl 96744 DAGS Job No. 12-20-2682
PROJECT TITLE: Lanakila Health Center - Repair Spalling and Other Improvements
CONTRACT FOR INSPECTION BRANCH
L/] SUBMITTAL REGISTER [ ATOMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 340,000.00 DUE MONTHLY: [-1 PROJECT SCHEDULE

[ v DALY REPORTS | 1 PAYROLL AFFIDAY

MONTHLY ESTIMATE CHECKLI M CONTRAGT NUMEER
[ o PROJECT NAME AND LOCATION [ ¥ ALL SIGNATURES
(| AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total % 24,126.00 [ ] ‘ASH CONDITION ACCEPTANCE. [ jPAINT ACCEPTANCE
Adjusted Contract Amount $ 364,126.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9154% $ 311,243.00 100.00% $  24,126.00 3 335,369.00
Retained REDUCED[ ] 3 18,474.00 $ 1,749.00 $ 20,223.00
Amount Subject to Payment 3 292,769.00 $ 22377.00 3 315,146.00
Payments to Date 3 223,326.00 $  22,377.00 3 245,703.00
Payments Now Due 3 69,443.00 $ - 3 69,443.00

Payment No. FINAL[ ] 3
Remarks: For projects already Accepted and
Completed, d:'rﬂ. Siatement Of Contract ﬂm:'m, FOR OFFICE USE ONLY 2 | certdy that the above bl i correct, just, that payment has not been received, and
all payroll athdavits have been submitted, are current, ot proper deductive exclusions

add..
have been made lo this request. and least B0% of cur workforca resides in Hawar [&X')

[ ]Project Acceptance Date
[ 1Project Completion Date As a preferred contractoer, | have submitted all apprenticeship approval

e forms.
oty N o
oot Tmse or Enneer Batn
%{4)}7 / %_ SEP 5 20M — Elite Pacific Construction
s - N am— |
65)4{, ?( TI’QWL-; SEP 5 2014 /gf{ﬂ// péw 7/’//{’
5 Approved Branch Chuef or Disinct Enginesr Date By signaturg | Titlg Date

Tha Public Works Adman:strater cartfies that cnange ordars have bean issued and tha work parloemed

$ sk | #,/ SEP 0.5 2014

‘{_‘/ State Public Warks Admimstator Cam




DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

page 6 of 8
For the Month of: AUGUST 2014
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62735
PROJECT TITLE: Lanakila Health Center - Repair Spalling and Other Improvements DAGS Job No.: 12-20-2682
(=] CHANGE]
u ORDER
9 LICENSE CHANGE QRDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Elite Pacific Construction, Inc Genaral Contractor ABC-23456 $4,246 $4.246| 100.00% 5% $212{A
CHANGE
QORDER SUB
LICENSE HAN RDER COMPL. %| RETN] AMOUNT,
| |SUBCONTRAGTOR TRADE NO, AM T| TODATE| CMPL %| RETAINED
Environmenta! Controls Specialists, Inc ACM, Lead Removal C-15254 sw.aazl $10.882 100% 10% $1,088
Tokunaga Masonry, Inc Concrete Repair, Caulking, CMU., Plaster ABC-27823 38,008 $8.998)  100% 5% $449
Total Retained from Subs $10,880 $10.880, $1,537|B

$24,126

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,749]

| certify that the above retentions are correct for this request.
Checked/Verified by:

Elite Pacific Canstruction
Name of Conlractor Q
,'—_,_ e amall
M M_fu ? /3 / / 4_ 1htiaL-Project inspector or Engineer
/7

By Signature Date

NOTE
Colurnnar {otals shall be equal in doliar value to that on the Monthly Estimale Sheet



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

page4oi 8
For the Month of: AUGUST 2014
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62735
PROJECT TiTLE: Lanakila Health Center - Repair Spalling and Other Improvements DAGS Job No.: 12-20-2682
o
o NTRACT
*] LICENSE BASI NTRA COMPL. BETN AMOUNT
& iPHIME CONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %, RETAINED)
Elita Pacific Construction, Inc Gensral Contractor ABC-23456 $164690  5140.230) 85.15%| 25% 54,117
EasmEamsEmEEEEE H
LICENSE BASI B-CONTRACT| COMPL. %| RAETN AMOUNT|
FL!ECONTRAQTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
|| Erwironmental Controls Speciatists, Inc ACM, Lead Removal C-15254 $ 34,500.00 £34,500] 100.00%] 10% §3,450
Tokunaga Masonry, Inc. Concrate Repair, Cautking, CMU, Plaster | ABC-27823 | § 54 .870.00 $54,870} 100.00% 5% §2,742
Akira yamamoto Painting, Inc. Painting, Fluid-Applied Waterprooling C-4970 s 85.940 00 $81,643| 95.00%| 10% 58,164
Total Retained from Subs $175.310]  $171,013 $14,357
$340.000] _ $311.243]

I cedify thal the above retentions are cotrect for this request.

Checked/Verified by:

Elite Pacific Construction

Nams of Gontractor Q -
Dl ulore il

r-i
By Signature d Date

NOTE:
Columnar tofals shall be equal in dollar value to that on the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: LANAKILA HEALTH CENTER - REPAIR SPALLING AND OTHER
IMPROVEMENTS
BILLING MONTH: August-14 DAGS JOB NO.: 1 2-20-2682 CONTRACT NO.: 62735
CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC.
VENDOR CODE: 29794000
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-408M $78,019.00 $8,576.00 $69,443.00
Totals: $78,019.00 $8,576.00 $69,443.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-408M $0.00 $0.00 $0.00
Totals:
Grand Total: $78,019.00 $8,576.00 $69,443.00
Veriﬁ% By 2 DATE
(This Section for Administrative Services Offlce Use Only)
- = = 3\ Vendor Code 29794000
NEGCEIVE
i Cost Code 3A1
SEP - /
5 2014 Voucher No, 5{0'1(0 Na)
py S 12 0M
Verified By

DAGE, DiV. OF PLLL.C WORKS

STAFFE SZRYOES e e




