FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works RELCIYED - DA LS
b et

MONTHLY ESTIMATE ©OIV. 0F PUBLIC WORKS

FOR THE MONTH OF  october 201500 DEC ~3 PHIZ: 48

Date: November 19, 2015

CONTRACTOR: WATTS CONSTRUCTORS

ADDRESS: 737 BISHOP STREET Contract No. 63268 []

City, State ZiP: HONOLULU, HI 96813 DAGS Job No. 12-20-2693

PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND SITE

CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 15,151,000.00  |DUE MONTHLY: { i PROJEGT SCHEDULE

{ | DALY REPORTS [ | PAYROLL AFFIDA\

MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

[ | PROJECT NAME AND LOCATION [ | ALL SIGNATURES

[ ] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS SPECIALTY / MISC:

Total § 1,096,014.00 L 1 AIR CONDITION ACCEPTANGE [ ] PAINT ACCEFTANCE
Adjusted Contract Amount $ 16,247,014

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 2128% $ 3,223,963 33.70% $ 369,308 $ 3,593,271
Retained REDUCED [ ] $ 161,193 $ 18,462 $ 179,855
Amount Subject to Payment 3 3,062,770 $ 350,846 3 3,413,616
Payments to Dale 5 2,997,332 $ 281,311 3 3,278,643
Payments Now Due 3 65,438 $ 69,535 $ 134,973
Payment No. FINAL[ | 5

il e Lo e e FOR OFFICE LSE ONLY 2 I certiy that the above bil is comect, just, that payment has not been received, and

add.. all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made Lo this request; and least B0% of our workforce resides in Hawaii, [ ]
As a preferred contractar, | have submitted all apprenticeship approval
farms.

[ ]Project Acceptance Date
[ 1Project Completion Date
1 Computed and Checked by

DEC 4 205

Cata:

Watts Constructors, LLC

Name of Contractor

DEC 4 2005
\

F = - e
4 Recommended //E _irfia EnginemlArchiled

Cﬁfﬁ(_ (7/{,‘_1,_;_ C 4 s Q

5 Approved Branch Chsl or Dratnct Enginesr Data

The Public Works Administrator certifies that change oriders have been issmmwwap?ﬁnmd

ﬂm:%‘

L4 fmn Public Works Admimsirator Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND ¢ DAGS Job No.: 12-20-2693
3
i | CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O [PRIME CONTRACTOR |TRADE ﬁ_@_ AMOUNT| TO DATE % CMF‘LI % RETAINED
WATTS CONSTRUCTORS |Genera! Contractor ABC-27270 $4,407,600] $1.776.518 40.30% 5% $88.825[A

SUB-
CONTRACT)
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOLINT
| SUBCONTRACTOR TRADE @ AAA_O_I:INT TO DATE| 9% CMPL % RETAINED
Coralco Demo / Abatement C-15141 $1.001,339| $849.835 84 87% 5% $42.491
Thyssen Krupp Elavator Modernizaiion $180,000 $63.000 35.00% 5% $3,150
{Road Buildars Paving AC-14126 $188,889 0.00% 5% $0
|Pacific Preferred Striping C-12140 $3.844 0.00% 5% $0
Bowman Termite Pest Control PCO -830 $7.765 $507 6.53% 5% $25
Island Landscaping Landscaping C-8952 $124,445 0.00% 5% $0
Superor Concrale Concrale/CMU BC-25297 $307,978 $54.877 17.82% 5% $2.743
Eagle Intariors Drywalll Framing/EIFS C-26022 51,420,013 0.00% 5% 50
Fischer Tile Tile C-22523 $118.250 0.00% 5% 50
|MH Electric Electrical C-29340 $1,485,000 $32,500 2.19% 5% $1,625
Thyssen Krupp Elevator Modernizatlon C-16767 $180,000 0.00% 5% $0
Alakai Mechanical Corp. HVAC! Plumbing ABC-7338 $2,513,504] §269,975 10.74% 5% $13,498
Tokunaga Masonry Spall Repalr ABC-27923 $161,614 $49,929 30.89% 5% $2,496
Acutron Firestopping C-29675 $40,562 0.00% 5% 50
Fibrwrap FRF Repairs AC-31794 $111,700 0.00% 5% $0
Hawaiian lronworks Structural Steel C-26738 $178,500 0.00% 5% 50
Jayco Hawail Aluminum Tube Wall C-12831 $54,060 $5,406 10.00% 5% $270
|Aloha Steal Corp. Reinforcing Steel C-18893 $27.950 $10.800 38.64% 5% $540
Waltz Engingaring Operable Partition BC-14014 $9.620 0.00% 5% $0
Beachslde Roofing Roofing/Flashing/Gutters |BC-22075 $7681,428 $53,908 5.90% 5% $2.695
Daimond Glass & Metals Windows/Skylights C-31193 $1,360,788 $56.708 4.17% 5% $2.835
CB Tech Carpet / Tile C-20190 $188,000 0.00% 5% 50
Larry's Painting Painting C-28771 $298.052 0.00% 5% 50
HDIVID! 5% $0

Total Retained from Subs $10.743,301] $1,447,445 $72,368|B

$15.151.000| $3.223,9563

L IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Nama of Coniractor

Con

By Signalure

Checked/Verified by:

7 —

Initial - Project In:.p.bcfor or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

DPW-CIA 7/06

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268

PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS ANC DAGS Job No.: 12-20-2693
a CHANGE
% ORDER
o LICENSE CHANGE ORDER| COMPL.| RETN AMOUNT
3] |PRIME CONTRACTOR  |TRADE @ AMOUNT| TO DATE| % CMPL % RETAINED

WATTS CONSTRUCTORS |Genaral Contractor $683,029 $98,280| 14.39% 5% $4914

A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT

SU@CONTRACTOR TRADE IN__O AMOUNT| TO DATE| % CMPL %) RETAINED

Superior Concrete Concrete BC-25297 $4,712 0.00% 5% 50

Coralco Abatament C-15141 $153,382 $88,005] 57.38% 5% $4.400

Thyssen Krupp |Elevator C-16767 $34.562 0.00% 5% 30

Taljirl Construction Bins $3,085 $3.085] 10000% 5% $154

Hauling $60.910 $60.910| 100.00% 5% $3.045

West Oahu Aggregate Disposal Feas $9.818 $9,818| 100.00% 5% $490

PVT Landfill $98,916 $98,916] 100.00% 5% $4.945

National Concrete Sawcutting C-08369 $785 §$785] 100.00% 5% $39

Eagle Interiors Framing/Drywall C-26022 $6,378 0.00% 5% 30

Tokunaga Masonry Concrete ABC-27923 $19.018 $9.509| 50.00% 5% $475

MH Electric |Electrical $20,364 0.00% 5% $0

Alakal Mechanical Plumbing/HVAC $1,054 0.00% 5% $0

#DIVID! 5% $0

#DIVID! 5% 30

#ONVIO! 5% 30

#DIVIO! 5% 50

#DIV/O! 5% $0

#DIVIOY 5% 50

#OIV/D! 5% $0

Total Retained from Subs $412,985 $271,028 $13,548
$1.096.014f $369,308

A NMMMSNEEBNAMMMKANAWEANAMHsAREmNREEmIREES)

[_|cHANGE ORDER CONTRACGT - RETAINED FROM PRIME AND SUBS (A+B) | $18,462]

I cerlify that the above retentions are correct for this request.

Watg Crons'ro Mg s>

A s

DE!TH
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

War or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: WAIMANO RIDGE - IMPROVEMENTS TO BUILDINGS AND SITE
BILLING MONTH: December-15 DAGS JOB NO.: 1 2-20-2693 CONTRACT NO,: 63268

CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 30269900

Original Contract Payment Suffix: 1,2,3

Suffix Fund 0 Amount Earped Retainage unt Du
o\ B12 - 410M $ 68,981,000 $3,443,00 4 65,438.00

Totals: $68,881.00 $3,443.00 $65,438.00

Change Order Payment Suffix: 4,5,6,7,8,9, 10

Suffix Eund Symbol ount Earned Retainage unt Du
g4 B13-82(M $73,193.,00 $3 656,00 $69,535,00

Totals: $73,193.00 $3,658.00 $69,535.00

Grand Totai: $142,074.00 $7,101.00 $134,973.00

; /)’,,, DEC -4 2075
Verified B DATE

(This Section for Administrative Services Office Use Oniy)

Vendor Code 30269900

Cost Code 3A1

Voucher No, Swl/ / 7’ [05

Lb ECEIVE D\ >

DEC -4 2015 DEC -3 205

DAGS, DIV. OF PUBLIC WORKS
STAFF SERVICES OFFICE




