FORM DPW-CIA 205 STATE OF HAWAII
Depariment of Accounting and General Services | _ ;

Division of Public Works L ASHERE )
TR R Tt B s U T
MONTHLY ESTIMATE Uit L ftbliv i oiins
DNGAR D P 13T
FOR THE MONTH OF  February
Date: March 18, 2016
CONTRACTOR: WATTS CONSTRUCTORS
ADDRESS: 737 BISHOP STREET = Contract No. 63268 [+
City, State ZIP: HONOLULU, HI 96813 DAGS Job No. 12-20-2693
PROJECT TITLE: WAIMANO RIDGE )MPROVMENTS TO BUILDINGS AND SITE
CONTRACT qwu_s;
(¥} SUBMITTAL REGISTER [ VrCOMMENCEMENT REQUIRELENTS
Basic Contract Amount 3 15,151,000.00  (oue monTHLY: [+ PROJECT SCHEDULE
{ wT DALY REPORTS | ¥I"PAYROLL AFFIDAY
hM 1l ECK [T CONTRACT NULIBER
[ PROJECT NAME AND LOCATION (V]'ALL SIGNATURES
| ]AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS w : :
Total $ 2,837,699.00 L_u AIR CONDITION ACCEPTANCE .| [ ] PAINT ACCEPTANGE
Adjusted Contract Amount % 17,988,699
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed o Date 2543% § 3,853,450 30.02% $ 851,775 $ 4,705,225
Retained REDUCED[ ] 3 192,667 $ 42,584 3 235,251
Amount Subject to Payment $ 3,660,783 $ 809,191 $ 4,469,974
Payments to Date $ 3,692,398 $ 757,383 3 4,349,781
Payments Now Due 3 68,385 $ 51,808 $ 120,193
PaymentNo. FINAL[ ] 8¢
Remarks: For projects already Accapted andior i )
Complated, delets St o Time and FOR OFFICE USE ONLY | 2 | certify that the abova bl is comect, just. that payment has not been received. and

add. alf payroll affidavits have been submitted, are cumrent. or proper deductive exclusions

have been made Io this request. and least 0% of our workforce resides in Hawaii, [ ]
As a preferred contractor, i have submitted all apprenticeship approval

[ ]Project Accaptance Date
L forms,

[ ]Project Completlgi_‘l__gatu

MAR 21 2016
MAR 21 201 Watts Constructors, LLC

Nama of Contractar

o S e e ) \ :
4 m é’! S / -n:ﬂw \ga Datn
LB‘%‘: A o MAR 21 2016 Q&W 3.1 Yo

5 Approved Brainch Chiafl or District Engeneer Dale sgnatusr ‘{lu'} 'R.Q)%L- mkﬁ)kﬁ ¢ Oote

The Public Works Administralor certfies that changa orders hava been issued and the work performed

. MAR 23 70
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bl State Publi Wogh Admnstraior Cats




DPW-CIA T/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: February

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND ¢ DAGS Job No.: 12-20-2693
Q
% CONTRACT
9 BASIC CONTRACT RETN AMOUNT
O |PRIME CONTRACTOR |TRADE AMOUNT| TO DATEL % CMPL % RETAINED|
WATTS CONSTRUCTORS  |General Contracior $4,407,699 43.60% 5% $96.083]|A
EAFEIUEEIEAREANESEmERNN INENEFNNEN AESES NSNS AU SN EERERENENEEN IS EEEREE N
SUB-
CONTRACT,
BASIC SUB-CONTRACT RETN AMOUNT
|| SUBCONTRACTOR TRADE AMOUNT % CMPL % RETAINED
Caralco Dema / Abatement $1.001,339 95.00% 5% $47,562
Thyssen Krupp Elevator Modemization $180,000 35.00% 5% $3,150
Road Builders Paving $188.889 0.00% 5% 30
Pacific Preferrad Striping $3.844 0.00% 5% $0
Bowman Termlte Pest Contro! $7.765 13.06% 5% $50
Island Landscaping Landscaping $124,445 0.00% 5% $0
Superior Concrate Concrete/CMU $307.978 39.94% 5% $6,149
Eagla Interiors Crywall/ Framing/EIFS $1,420,013 0.00% 5% $0
Fischer Tile Tila $118,250 0.00% 5% S0
MH Electric E'sctrical $1,485.000 2.19% 5% $1,625
Thyssen Krupp Elavator Modemlzation $180.000 0.00% 5% 50
‘Alakal Mechanical Corp. HVYAC/ Plumbing $2,513 504 10.74% 5% $13,498
Tokunaga Masonry Spall Repair $161,614 100.00% 5% $8.080
Acutran Flrestopping $40.562 0.00% 5% $0
Fibrwrap FRP Repairs $111,700 90.00% 5% $5.026
Hawailan lronworks Structural Steel $178,500 0.00% 5% $0
Jayco Hawaii Aluminum Tube Wall $54.060 10.00% 5% $270
Aloha Stesl Corp Reinforcing Steel $27.950 38.64% 5% §540
Waltz Enginegring Operable Partilion $9.6820 0.00% 5% $0
Beachside Roofing Roofing/Fiashing/Gutters $781,428 6.90% 5% $2.695
Daimond Glass & Metals Windows/Skylights $1.360.788 11.67% 5% §$7,938
CB Tech Carpat / Tila $188,000 0.00% 5% $0
Lamy's Painting Painting $298,052 0.00% 5% $0
#DIV/0! 5% 80
Total Retained from Subs $10,743,301 $96,584|B
_____ 515‘151'000 Sedolodebedadoidel bl b b A R A & M & & & & &2 L i marsaanaaas
|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $192,667|
| certify that the above retentions are correct for this request.
Checl rified by

W A TS Cnaghiuedens | LLC

Name of Contractor

ign,

2-18- 10

Date

L

Initial - Rdject Inspeglaedr Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS ANC DAGS Job No.: 12-20-2693
A CHANGE
i ORDER]
0 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
© |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPL %) RETAINED
WATTS CONSTRUCTORS |General Contractor $2,062,985 $422,399] 2048% 5% $21,119|A
Illllllllll-IIIII[IIIIIIIIIIIIIlIlllll ANERENNENAN IIIIIIIIIIIIIIIIIIIIIIIIIlllIIIIIIIIIIIIIIIIlIIII ENEENEENEEENEN
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL.} RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
|Superior Concrete Concrete BC-25297 $82.323 0.00% 5% $0
Coralco Abatement C-15141 $288,996 $223,764] 77.43% 5% $11,188
Thyssan Krupp Elevator C-16767 $34,562 0.00% 2% $0
Tajiri Construction Bins $3,662 $3.085] 8424% 5% $154
Hauling $60,910 $60,910] 100.00% 5% $3,045
Waest Oahu Aggregale Disposal Fees $0.818 $9.818] 100.00% 5% $430
PVT Landfill $98,916 $98,916] 100.00% 5% $4,945
Natlonal Concrete Sawcutting C-08369 §3,603 $785] 21.79% 5% $39
Eagle Interiors Framing/Drywall C-26022 $22,386 0.00% 5% $0
|Tokunaga Masonry Concrete ABC-27923 $32.008 $32,008) 100.00% 5% $1,604
MH Electric Electrical C-29340 $21,620 0.00% 5% $0
Alakal Mechanical |Plumbing/HVAC ABC-7338 $111,264 0.00% 5% $0
Acutron Jinsulation C-28675 $4.556 0.00%] 5% $0
#DIV/I0! 5% $0
#OIV/0! 5% 30
#DIV/0! 5% 30
#DIVID! 5% $0
H#ONA! 5% 50
#DIVIO! 5% $0
Total Retained from Subs $774.714 $429,376 $21.465|B
$2,837,69 $851,775
HH e e - H
TRLTNETN TN I rnITearrrTrarrrrrrrreIrisesIrvirrrrresrirrrerati
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $42,584|

| certify that the above retentions are correct for this request.

o 0
S

Cate

<

Namea of Contractor

NOTE:
Columnar tolals shall ba equal in dollar value to that on
the Manthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: WAIMANO RIDGE - IMPROVEMENTS TO BUILDINGS AND SITE

BILLING MONTH: February-16 DAGS JOB NO.: 1 2-20-2693 CONTRACT NO.: 63268

CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 30269900

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol Amount Earned Retainage mo Du
o/ B 12~410M 74,98 3,00 # 3,598, 00 $68,385,00
Totals: $71,983.00 $3,598.00 $68,385.00
Change Order Payment Suffix: 4,5,6,7,8,9, 10,11, 12
Suffix Fund Symbeol unt Ea Retainage Amount Due
o4 Bl13-82/4 fs4 534,00 g 2,726,600 £ 57, So8 00
Totals: $54,534.00 $2,726.00 $51,808.00
Grand Total: $126,517.00 $6,324.00 $120,193.00
7.0 MAR 21 205
Verified / DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30269900

Voucher No. Paalel N‘H"
MAR 2 1 2016 Verified By f)Y MAR 28 2016

ECEIVE CostCode 31
)

DACS, BIV. OF PUBLIC WORKS y
STAFF SERVICES OFFICE




