FORM i)F-‘\:\f:CIA 2006 STATE OF HAWAII
e Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE . i CEIVED - DAGS
i CF PUB! 10 WORKS
FOR THE MONTH OF SEPTEMBER 2010 i par 45 D 2 35

Date: September 30, 2010

CONTRACTOR:  HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE ROAD Contract No. 58258 [ ]

City, State ZIP: HONQLULU, HAWAII 96819 DAGS Job No. 12-36-6384

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 08-1489-12

CONTRACT FOR INSPECTION BRANCH USE
[T SUBMITTAL REGISTER [ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,251,919.01 DUE MONTHLY:

[l PROJECT SCHEDULE - INITIAL & ONGOING

[H,DAILY REPORTS [A_PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS T CONTRAGT NUMBER [ J/PROJECT NAME & LOCATION
Total § 13,792.99 i ’KALLSIGNATUHES

Adjusted Contract Amount $ 1,265,712.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date ga80% $ 1,186,631.00 100.00% $  13,792.99 $ 1,200,623.99
Retained REDUCED [ ] $ 78,750.45 $ 830.00 $ 79,580.45
Amount Subject to Payment $ 1,108,080.55 $ 12,962.99 $ 1,121,043.54
Payments to Date $ 878,515.55 $  12,962.99 3 891,478.54
Payments Now Due 3 229,565.00 $ - $ 229,565.00

PaymentNo. FINAL[ ] 12

Remarks:

C and Checked by
2. | ceriify thal the above bill is corract, just, 1hat payment has not been received, and all
payroll affidavits have been submilted, are current, or proper deductive exclusions have been
¥ ade to this request.
i, Atery / 6/ L2 215 ’

mmende A _Biefect Insp cclurcr&n ineer 7 Daler
f - Py HSI MECHANICAL, INC.
/ M??%/ (] B /J///"‘? Wfé Name of Contractor £

4. ecommended AleaEn Per/Architect Date:

O0CT 14 200 Fred Moore. Président 9/30/2010

5. Approved’ § Branclffhin! or District Engineet Cate: By signature / Title: Date
/ ; i

The Public Warks Administrator cegfifies that change arders have been;ssued and tne work performed
A ames
/ LT

State Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Bivision of Public Works

For the Month of: SEPTEMBER 2010

CONTRACTOR: HS! MECHANICAL, INC. Contract No.: 58258
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 09-1489 DAGS Job No.: 12-36-6384
[m]
% CONTRACT
g LICENSE BASIC CONTRACT COMPL. RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. AMOUNT( TO DATE]% CMPI: % RETAINED
HSI MECHANICAL, INC. General Contractor BC-24578 $816,120 $798,587| 98.58% 5% %35,920|A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT! COMPL. RETN AMOUNT|
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED
AMERICAN ELECTRIC ELECTRICAL $21,053 $0 0.00% 10% 50
CIRCUIT BUILDERS ELECTRICAL $79,700 $79,700} 100.00% 10% $7.970
UNITEK INSULATION LEAD ABATEMENT $21,210 $6,363| 30.00% 10% 5636
R & M PAINTING PAINTING $6,829 $6,829| 100.00% 10% $682
ROGERS INTERIOR ACQUSTICAL ABATEMENT $58,500 $58,500| 100.00% 10% 55,850
DAVIDS CUSTOM ROOF ROOFING $10,660 $10,660| 100.00% 10% $1,066
AKAMAI BUILDERS CONCRETE CMU $181,400 $181,400{ 100.¢0% 10% $18,140
ASSQCIATED STEEL CRAINE HOISTING $9,300 0.00% 10% 30
AIR BALANCE HAWAII AIR WATER BALANCE $10,650 $3,195| 30.00% 10% $319
PETRO-CHEM INSULATION $40,810 $40,910| 100.00% 10% $4,001
CHEMI-PURE SOIL TREATMENT 3687 $687| 100.00% 10% $68
50
50
30
50
50
50
30
$0

Total Refained from Subs $1,251,919 $388,244 $38,822{B

I |BAS¥C CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked{Verified by.
Name of Contractor
-~ .
Initial}# Project Inspector or Engineer
FRED MOQRE, PRESIDENT 9/30/2010
By Signature Date
NOTE;

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works .

For the Month of: SEPTEMBER 2010

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 58258

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS DAGS .Job No.: 12-36-6384
a CHANGE
% CRDER
g LICENSE CHANGE CRDER COMPL. RETN AMCUNT
O [PRIME CONTRACTOR |ERADE NQ, AMOUNT| TO DATE|% CMPL, f/gj RETAINED

HSI MECHANICAL, INC. General Contractor BC24578 $10,997 $10,997| 100.00% 5% $550|A

GCHANGE
QRDER SUB
LICENSE CHANGE ORDER SUB| COMPL, RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE) % CMPL| %l RETAINED
AKAMAI BUILDERS CONCRETE CMU $985 $885] 100.00% 0% 598
CIRCUIT BUILDERS ELECTRICAL $1.811 $1,811] 100.00% 10% $181
#DIV/0! 10% 50
#V/0! 10% 50
#DIV/O! 10% $0
#DIV/O0 10% 30
#HOIV/0! 10% 50
#DIV/IO! 10% 30
#DIV/D! 10% $0
H#IVIGL 10% 50
H#DIV/Q! 10% $0
#DIV/0! 10% 50
#DIV/0) 10% $0
#DIVI0I 10% 30
#DIVIDL 10% 30
#DIVIO! 10% $0
H#DIVIC! 10% 30
#DIVIO! 10% $0
Total Retained from Subs $13,793 $280{B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $830|

| certify that the above retentions are correct for this request.

Checked/Verified by,
Name of Contractor
"~ Iniffal/ ﬁoject Inspector or Engineer
FRED MOQRE PRSIDENT 9/30/201C /
By Signature Date |
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE AIR CONDITIONING
UNITS
BILLING MONTH: September-10 DAGS JOB NO.: 1 2-36-6384 CONTRACT NO.: 58258

CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1

Suffix E mbol Amount Earned Retainage Amoun e
01 B07-422M $248,030.00 $18,465.00 $229,565.00
Totals: $248,030.00 $18,465.00 $229,565.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B07-422M $0.00 $0.00 $0.00
Totals:
Grand Total: $248,030.00 $18,465.00 $229,565.00

Lt alee ___0/14/2010

Ver;flé{i By DATE

{This Sectlon for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1
Voucher No. iD \4’1 N?ZA

for oo}

Verified By




