FORM DPW-CIA 2/05 STATE OF HAWAII N Sy -
Department of Accounting and General Services {/;:\j ( \ ) L) 7
Division of Public Works R\ I
MONTHLY ESTIMATE o
FOR THE MONTH OF  JUNE 2009
Date: June 30, 2009
CONTRACTOR: Pacific Blue Construction LLC
ADDRESS: 1566 Haleukana Street Contract No. 57536 [ 1
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-36-6365
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improvements
CONTRACT IFOR INSPECTION BRANCH USE /
] SUBMITTAL REGISTER [ '] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,197,737.00  |DUE MONTHLY:
,{/] PROJECT SCHEDULE - INITIAL & ONGOING
’A)AILY REPORTS [/] PAYROLL AFFIDAVITS
(MONTHLY ESTIMATE CHECKLIST -~
CHANGE ORDERS [ 4 CONTRACT NUMBER Vs PR(xl)ﬂECT NAMEQ_OCATlom
Total $ 54,956.00 { /AL SIGNATURES o m
ow :&; X
. $4
Adjusted Contract Amount $ 1,252,693.00 >3 N m
Ko
_ S o <
WORK ACCOMPLISHED Basic Contract Change Order = —Totalml
Completed to Date 77.62% _$ 929,671.00 100.00% $  54,956.00 § = 984@7 00U
Retained 3 46,484.00 $ 2,748.00 $ 49,232.00
Amount Subject to Payment $ 883,187.00 $  52,208.00 $ 935,395.00
Payments to Date $ 645,796.00 $ 52,208.00 $ 698,004.00
Payments Now Due $ 237,391.00 $ - $ 237,391.00
Payment No. 8
Remarks:
CONTRACTOR:

1. Computed and Checked by:

(%fl/%tm "M ﬂfw

7 -7-99

3. Recommended: Pro;ect Inspector or Engineer

%WW

7/6/09

4. Recommended: Area Engineer/Architect

S —

Date:

7/5/09

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor

’ )
% V34 / @A&/ /MEMBER _06/30/2009

5. Approved: Branch Chief or District Engineer

The Public W{Admlnlstmol' certifies that change orders have been issued and the work performed

A et

Date:

JuL 10 2009

stalf Public Works#@ministrator

Date:

By signature / Title: Date



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2009

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536

PROJECT TITLE: Hanapepe Public Library Expansion and Site Improveme DAGS Job No.: 14-36-6365
g CONTRACT]
(@] LICENSE BASIC CONTRACT, COMPL. RETN AMOUNT
6’ PRIME CONTRACTOR [TRADE NO. AMOUNT| TODATE|% CMPLI % RETAINED

Pacific Blue Construction LLC | General Contractor BC-23730 $358,130 $242,783| 67.79% 5% $12,139

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL | RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE ml % RETAINED)]
Aina Site Construction Inc Site Work AC-14086 $209,288 $209,288| 100.00% 5% $10,464
Beachside Roofing LLC Roofing & Water Proofing |BC-22075 $22,360 $22,360| 100.00% 5% $1,118
Duct-ter Sheet Metal Sheet Metal Flashing C-24150 $15,192 $15,192| 100.00% 5% $760
Flooring Innovations &
Interiors Flooring C-19753 $24,006 $0 0.00% 5% $0
Hideo Tanaka Plumbing, Inc. |Plumbing C-11202 $37,880 $30,304] 80.00% 5% $1,515
HAMCo Glazing C-21761 $79,575 $39,788] 50.00% 5% $1,989
Hawaii Partition Systems, Inc. | Drywall-Acoustic C-19919 $65,720 $63,091] 96.00% 5% $3,155
Installation Services, Inc. Operable Panel Partitions |C-22619 $4,500 $3,375{ 75.00% 5% $169
Island Fumigation & Pest Vegetation Control &
Control, Inc. Termite Soil Treatment PCO-1066 $1,103 $739] 67.00% 5% $37
Parking Lot Striping's &
M & H Painting LLC Painting C-23288 $22,785 $16,177] 71.00% 5% $809
Reinforcing Steel & Metal
Martin Steel Constructors, Inc.|Railings BC-7337 $79.223 $79,223| 100.00% 5% $3,961
Niu Construction, Inc. Asphalt Concrete AC-13559 $35,155 $35,155| 100.00% 5% $1,758
Oahu Plumbing & Sheet Air Conditioning &
Metal, Ltd. Ventilation C-5325 $124,940 $83,710] 67.00% 5% $4,186
Sandwich Isle Landscaping Irrigation & Landscape C-15437 $54,465 $38,126] 70.00% 5% $1,906
TG Electric LLC Electrical C-26912 $61.415 $50,360] 82.00% 5% $2,518
Wellington Fencing Company
LLC Chain Link Fence C-22802 $2,000 $0[ 0.00% 5% $0
#DIV/0! 0% $0
#DIV/O! 0% $0
Total Retained from Subs $34,345

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

|

$46,484|

| certify that the above retentions are correct for this request.

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor

el fui7

06/30/2009

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

/A

Initial - Project Inspector or Engineer




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2009

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site improven DAGS Job No.: 14-36-6365
o] CHANGE|
% ORDER
9 LICENSE CHANGE ORDER| COMPL. % RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE Ml % RETAINED|
Pacific Blue Construction L1.C]General Contractor BC-23730 $22,008 $22,008| 100.00% 5% $1,100|A
EEmamanaaan EEmasans HHHHHHHH
CHANGE
ORDER SUB|
{LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMPLI % RETAINED
TG Electric LLC Electrical C-26912 $21,637 $21,637| 100.00% 5% $1,082
Aina Site Construction, Inc. |Site Work AC-14086 $610 $610] 100.00% 5% $31
Martin Steel Constructiors,
Inc. Railings BC-7337 $3,763 $3,763] 100.00% 5% $188
Aina Site Construction, Inc. |Structural Footing AC-14086 $7,969 $7,969] 100.00% 5% $398
Remove Rescue
TG Electric LLC Assistance C-26912 -$5,341 -$5,341] 100.00% 5% -$267
Martin Steel Constructiors,
Inc. Reinforcing Steel BC-7337 $4,310 $4,310| 100.00% 5% $216
#DIv/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $1,648|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,748]

| certify that the above retentions are correct for this request.

Checked/Verified by:

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor W
~ L
{ Initial - Project inspector or Engineer
% & % &1~ /g 06/30/2009

By Sig'nature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS RECEIVED - CAGS

Monthly Payment Slip 51V, OF PUBLIC WORKS
PAYMENT NO.: 8 PROJECT TITLE: HaNAPEPE puBLIC LiraRY - Ellardboh AneA 09
IMPROVEMENTS
BILLING MONTH: June-09 DAGS JOB NO.: 1 4-36-6365 CONTRACT NO.: 57536

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

VENDOR CODE: 27347900

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B05-421M $249,885.00 $12,494.00 $237,391.00
Totals: $249,885.00 $12,494.00 $237,391.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B05-421M $0.00 $0.00 $0.00
Totals:
Grand Total: $249,885.00 $12,494.00 $237,391.00

yo/ 24 M 7/10/2009

Verlfxél By DATE

(This Section for Administrative Services Office Use Only) *

Vendor Code 27347900

Cost Code 3A1

Voucher No. 071(? ZNAHO

Verified By W 7/ 17 / 07 J




