FORIM DPW.CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JUNE 2014

Date: June 30, 2014

CONTRACTOR: Ralph S. Inouye Co., Ltd.

ADDRESS: 2831 Awaawaloa Street Contract No. 62014 [ 1]
City, State ZIP: Honoluly, HI 96819 DAGS Job No. 22-10-0708
PRQJECT TITLE: Vineyard Garage (Lot V) New Photovoltaic System
CONTRACT EDR INSPECTION BRANCH USE.

[ | SUBMATAL REGISTER [ } COMMENCEMENT REQUIREMENTS
Basic Contract Amount % 6§90,200.00  |ouE MONTHLY;

| | PROJECT SCHEDULE - INITIAL & ONGOING

[ | DALY REFORTS [ ] PAYROLL AFFIDAVIFS

JMONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS | | CONTRACT NUMEBER [ ] PROJECT NAME & LOCATION
Total $ 1,066.00 { | ALL SIGNATURES
Adjusted Contract Amount $ 691,256.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 51.97% $  358,710.00  1o000% _§ 1,066.00 § 358,766.00
Retained REDUCED [**] $ 17,934.00 $ 52.00 5 17,986.00
Arount Subject to Payment $ 340,776.00 $ 1,004.00 § 341,780.00
Payments to Date $  169,999.00 $ 1,00400  $ 171,003.00
Payments Now Due $ 170,777.00 $ S $ 170,777.00

Payment No. FINAL[ } 2

2. | corlify that the abave bifl Is comect, just, thal payment has not been recoived, and
all payroll afidavils have bean submittad, are curmeny, or proper deduclive extiuslons
have been made o this roquas! and a1 leasl B0% of our workforce resides In Hawaii.

Y% RALPH S. INOUYE CO., LTD.
" - U[l' 0 20]:1 Name of Conrastor
s .' .gnmchk Diawrict Engunes iox ] U ?0]4 By signature { Tidle: 7{1!-!\;

Gimte Fuighc Works Admiimstratat

WW???” > M'".'iﬁf' 10 3014
L/ Data;



OPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2014

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 62014
PROJECT TITLE: Vineyard Garage (Lot V) New Photovoltaic System DAGS Job No.: 22-10-0708
o
g CONTRAGCT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL| % RETAINED
Ralph S, Inouye Co., Ltd. General Conlracior ABC-457 $179,878|  $126,971| 70659% 5% $6.348| A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL | %| RETN] AMOUNT]
SQBCONTRA_QQR TRADE & AMOUNT| TO DATE| CMPIL %L RETAINED
Penhall $123.186]  $110,867| 90.00% 5% $5.543
Unitek Insulation $9,263 50 0.00% 5% 30
David's Fencing $4,200 50 0.00% 5% 50
Mutual Welding $114,170]  $114.170| 100.00% 5% 55,708
Akira Yamamoto Painting $31,240 $0 0.00% 5% 30
Green Palh Technologies $211,509 $0 0.00% 5% 50
DYC Electric Services $16,754 $6,702) 40.00% 5% $335
#DIVIDI 5% 50
#DIV/0| 5% 50
#DIV/D| 5% $0
#DIV/D| 5% $0
#DIVI0) 5% $0
#DIVIOI 5% $0
#DIVID! 5% $0
#DIVIO! 5% S0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIViO! 5% $0
#DIVIO! 5% 50
Total Retained from Subs $510,322 $231,739 $11,586|8
[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $17,934]

| certify that the above retentions are correct for this request.

Checked/Nerified by:
Ralph S. Inouye Co, Lid.
Name of Contractor
, Initial - Proémqmﬁw/or Engineer
7 2(i \“
By Signature Date '
NOTE:

Columnar totals shal be equal in dolar value o that on
the Monthly Estimate Sheet



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2014

CONTRACTOR: Ralph 8. Inouye Co., Ltd. Contract No.: 62014

PROJECT TITLE; Vineyard Garage (Lot V) New Photovoltaic Systemn DAGS Job No.: 22-10-0708
a CHANGE]
o ORDER
O LICENSE HAN! RDER| COMPL. %| RETN AMOUNT
DJ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL % RETAINED

Ralph § Inouye Co., Ltd General Contractor ABC-23456 $250 $250| 100.00% 5% $12|A

CHANGE]
ORDER SUB
LICENSE CHANGE QORDER SUB| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE MPL, % RETAINED|
Skippy's Plurbing |Piumbs ng C-20723 $806 $806] 100.00% 5% $40
$0| #DIViol 5% $0
30| #DIviol 5% $0
S0 #DIVO! 5% 50
$0] #DIVIOI 5% $0
#OIVIOI 5% $0
#DIVIOI 5% 30
#Divioy 5% 0
#OIV/O! 5% $0
H#DIWID! 5% 50
#OIVID! 5% 30
#DIViOL 5% S0
#DIViO! 5% 50
#DIVIOI 5% 50
#DIVIO) 5% $0
#DIVI0) 5% $0
#DIVI0! 5% 50
H#DIVID 5% 0
Total Retained from Subs SB06 $806 $40|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $52|

| certify that the above retentions are correct for this request.

CheckedMNerified by

Ralph 5. Inouye Co , Lid
Name of Contractor %—'
"7 { tnitial - Projptt | ctor or Engineer
vy *

=l

By Signature Date

NOTE
Columnar {otals shal! be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: VINEYARD GARAGE (LOT V) - NEW PHOTOVOLTAIC SYSTEM
BILLING MONTH: June-14 DAGS JOB NO.: 2 2-10-0708 CONTRACT NO.: 62014

CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earped Retainaae Amount Due
03 $13-354M $179,765.00 $8,988.00 $170,777.00
Totals: $179,765.00 $8,988.00 %170,777.00
Change Order Payment Suffix: 2,5
Suffix Eund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $179,765.00 $8,988.00 $170,777.00

} X - oifiv/ Vi
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1
o~ N2

Voucher No.

Verified By P oL 16 a0



