FORM DPW-CIA 2/05 STATE OF HAWAII
' Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  September 2011

Date: October 3, 2011

CONTRACTOR: RK Construction Company LLC /
ADDRESS: 2600 Pualani Way #2104 Contract No. 60065 [ 7]
City, State ZIP; Honolulu, Hl, 96815 DAGS Job No. 52-10-0642
PROJECT TITLE: Central Services Division - Install New Photovoltaic System
CONTRACT EFOR}NgPECTEON BRANGCH USE /
{ V]' SUBMITTAL REGISTER [ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 648,689.00 DUE MONTHLY: [ P-PROJECT SCHEDULE

DAILY REPORTS [+ PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST ~ [~T” CONSTRACT NUMBER

[ PROIECT NAVE ANDLOCATION (AL sicwaTuRES
CHANGE ORDERS SPECIALTY / MISC: [ 1 PROJECT ACCEPTANCED
Total $ 53,266.00 jt~1 AIR COND gum
Adjusted Contract Amount $ 701,955.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 60.41% 3 450,275.00 939% $ 5,000.00 3 455,275.00
Retained REDUCED [ ] $ 26,939.00 $ 655.00 $ 27,5694.00
Amount Subject to Payment $ 423,336.00 $ 4,345.00 $ 427,681.00
Payments to Date $  365946.40 N 0.0 §  365946.40
Payments Now Due $ 57,389.60 j‘&; 4,345.00 | $ 61,734.60
Ldached Grifcaon Form 2 s oo proply complele 1 i5 undersnd hatwirout

[X] | certify that this contract is not subject to HRS 103-55.8 {Act 17, SLH 2009).

t. | cerify under oath that | am an officer of the company and that my workforce complies with
Acl 68, Session Laws of Hawaii 2010 which requires not less than 80% of the workforce to be
Hawaii State residents.

1. Cemputed and Ghecked by:

‘ N
=
(0-2(- 201
2. 1certify that the abave bill is correct, just, that payment has not been received, ang ali

nded. Project Inspeclor or Engineer Dale: . . - .
® ' pe ng pavroll aflidavits have been submitted, are current, or proper deductive exclusions have been

C made te this reques?,
daQ/' A [0 -2(- 20(] RK Construction Company LLC
4 Recommended: Area EngincerArchieet Drale: Hame of Confractor
£ 702141
/C?.// / - Manager [0'!!“!
5 Apfroved: rich Chief or District Engineer I * Dale: By sidmailre { Title: \ Daie*
The Rubl DrksAdm (Hatde certifies that change orders hpve been issued and the work pesformed.

RS LA 0cT 21 200

State Public Werks Administrater Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWALI
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2011

CONTRACTOR: RK Construction Company LLC Contract No.: 60065
PROJECT TITLE: Central Services Division - Install New Photovoltaic Sysi  DAGS Job No.: 52-10-0642
Q
cqu CONTRACT]
9 LICENSE BASIC CONTRACT] COMPL] RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED
RK Constraction Company LL{General Contractor ABC-30420 $648,6589 $450,275] 69.41% 5% $22,513 | A
SUB-
CONTRACT}
LICENSE BASIC SUB-CONTRACT, COMPL) RETN AMOUNT]
SUBCONTRACTCR TRADE NO. AMGCUNT| TO DATE}(% CMPQ f/%j RETAINED)
LA Palnting Ltd Painting 22044 $44,264 $44,264| 100.00%| 10% $4,526
#DIVI 10% 30
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIOE 10% 30
#DIV/O! 10% 30
#DIVID! 10% $0
#DIVIO 10% 30
#DIVID! 10% 30
#DIVIO! 10% $0
HOIVIO) 10% 30
#DIVIO! 10% 50
#DIVIO! 10% $0
#DIV/O! 10% £0
#DIVID! 10% $0
#DIVI! 10% $0
H#DIVI 10% 30
#DIVIO1 10% $0
Total Retained from Subs $4,426B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $26,939|

1 certify that the above retentions are correct for this request.

CheckediVerified by:

RK Construction Company LLC

Name of Contracter Q EL 5
m‘ﬁ;_g " l Initial - Project Inspector or Engineer
i l i

Bylngnature \ Date!

NOTE:
Columnar tetals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2011

CONTRACTOR: RK Construction Company LLC Contract No.: 60065

PROJECT TITLE: Central Services Division - Instali New Photovoitaic Sy DAGS Job No.: 52-10-0642
2 CHANGES
% ORDER
[a) LICENSE CHANGE ORDER COMPL. RETN AMOUNT]
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO BATE|% CMPL % RETAINED

RK Construction Company LL{General Conteactor ABC-30420 553,266 $5,000 9.39% 5% $2501A

CHANGE!
ORDER SUH
LICENSE CHANGE ORDER SUH COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE% CMPL} % RETAINED,
X |Paradise Landscaping Landscaping 25443 34,055 $4,055| 100.00% 10% $405
#DIVIO! 10% 30
HOIO 10% 30
HDIV/D! 0% 30
HDIVIC! 10% $0
HOIVI0! 10% 0
#DIVIO! 10% 30
#DIVIO! 10% 50
HOIVIO! 10% 50
#DIVIO 10% 30
HOIVIO! 10% 50
H#OIVIO! 10% 30
HDIVIO 10% 30
#HDIV/OE 10% 50
AV 10% 30
#DIV/D! 10% $0
HDIVID! 10% 50
HOMIOL 10% 30
#DIVI0! 10% $0
Total Retained from Stbs $405|B

| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $655]|

| certify that the above retentions are correct for this request.

RK Caonsiruction Co LLC /

Name of Contractor c_)
%,_. Q< te \15 {t

By Sig\ﬁgture ~ r Date'

Initial - Project Inspector or Engineer

NOTE:
Celumnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: CENTRAL SERVICES DIVISION - NEW PHOTOVOLTAIC SYSTEM
BILLING MONTH: September-11 DAGS JOB NO.: 5 2-10-0642 CONTRACT NO.: 60065

CONTRACTOR: RK CONSTRUCTION COMPANY, LLC

VENDOR CODE: 31617900

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Duye

03 B10-458M $60,409.60 $3,020.00 $57,389.60

Totals: $60,409.60 $3,020.00 $57,389.60

Change Order Payment Suffix: 2,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
$655.00 $4,345.00

Oz{. B10-458M $5,000.00

Totals: $5,000.00 | $655.00 | 54.345.00 |

Grand Total: | $65,409.60 $3,675.00 $61,734.60

_Jo/z/z0]l

DATE

(This Section for Administrative Services Office Use Only)

| Vendor Code 31617900

Cost Code 3A1

Voucher No. ’DQW)N{;;Z' e =

‘  Verified By (})f_ (| Oer 28 am




