ORI | % T STATE OF HAWAII 77 ey TRy
FORN!; 5 ECGKE ! v E’ L Department of Accounting and General Services i { { /;;; § Eﬁj;;j;/ Y
Division of Public Works K AL L i
15 J17 P20z MONTHLY ESTIMATE
HAUAT DI TixlCT GFFIC FOR THE MONTH OF  October 2014-January 2015

c;_am

ABS
Date: July 13, 2015

CONTRACTOR: Commermal Roof ng & Waterproof ng

ADDRESS: 94-260 Pupuole Street i Contract No. 59473 S
City, State ZIP: Walpahu, HI 96797 S o DAGS Job No. 54-36-6505 SRR
PROJECT TITLE: Waimea Pubilc lerary - Install Phatovoltalc System 5 -
CONTRACT FOR INSPEGTION BRANCH USE
[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 327,300.00 |puEMONTHLY: [ 1 PROJECT SGHEDULE
[ 1 DALY REPORTS . i} PAYROLL AFFIDAVIT
MONTHLY ESTIMATE CHECKLIST [ ] CONTRAGT NUMBER

PROUECT NAME AND ECCATION ALL SiGNATURES
7 T ;

CHANGE ORDERS

Total § 624,097.00

Adjusted Contract Amount $ 951,397.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 327,300.00 100.00% $ 624,097.00 $ 951,397.00
Retained REDUCED [ v'] $ - $ - $ -
Amount Subject to Payment $ 327,300.00 $  624,097.00 $ 951,397.00
Payments to Date $ 319,118.00 $ 586,976.00 $ 206,094.00
Payments Now Due 5 8,182.00 $  37,121.00 $ 45,303.00

PaymentNo. FINAL[ x] 6 .

Remarks:

1 cump"“ed and Chacked by: 2. | cerify that the above bill is correct, Just, that payment has not been received, and

all payroll affidavits have been submitted, are current, or proper deduclive exclusions

s 5, o ( have been made to this request; and least 80% of our workforce resides in Hawail.

3 Recommended Pm{ecl Inspecior or Englnear Date: el h ’ i e .
é ﬁ Commercial Roofing & Waterproofing Hawaii, Inc.

a(mﬁ /&& 7/35 // & NamsorContacr ;
e Tonm S I M o
Lot L fr< = e

1' Q.S*b Candace Akasaki, Assistant Controller &

8. Approved: (’ Branch Chief or District Engineer Date: By signature / Title:

The Public Works -ﬂ\dmlmstralor cerfifies that change orders have been Issued and ihe work performed,

/GQW/ AUG 0 8 205

/ State Public Works Administrator Date;




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: QOctober 2014-January 2015

CONTRACTOR: Commercial Roofing & Waterproofing Contract No.: 58473
PROJECT TITLE: Waimea Public Library - Instali Photovoltaic System DAGS Job No.: 54-36-65056
)
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT,
O {PRIME CONTRACTOR  |TRADE NO. AMOUNT| TODATE| CMPL| % RETAINED
Commercial Reofing & WaterjGeneral Conlractor BC-1817% $168,340| $168,340 | 100.00%] 0.0% $0|A
EEEEmEaEEEEEEEEE EEmEamEas
SUB-
CONTRACT)
LICENSE BASIC SUB-CONTRACT| COMPL %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL] %| RETAINED
Master Sheet Metal Sheet Metal C-5392 $35,000 $38,000| 100,00%| 0.0% $0
Greenpath Technologies Photovoltaic (-29214 $123,960] $123,950] 100.00%| 0.0% $0
#DIVI0! 5% $0
#DIV/I0! 5% 30
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/D 5% $0
#DIVIO! 5% 30
#DIV/o! 5% $0
#DIV/O| 5% $0
#DIViol 5% $0
#DIV/OI 5% 30
#DIVio| 5% 30
#DIV/O! 5% $0
#DIV/Ol 5% $0
#DIV/OL 5% $0
#Djvio 5% $0
#DIVIO! 5% $0
Tofal Retained from Subs $158,960 30|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Commercial Roofing & Waterproofing Inc

Name of Contractor

By Signatur? Date

NOTE:
Columnar totais shall be equal in doliar vaiue to that on
the Monthly Estimate Sheet

Checked/Verified by;

‘&Ww

Initial - Project Inspector or Engineer
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2014-January 2015

CONTRACTOR: Commercial Roofing & Waterproofing Contract No.: 59473
PROJECT TITLE: Waimea Public Library - Install Photovoitaic System DAGS Job No.: 54-36-6505
a CHANGE
& ORDER]
9 LICENSE CHANGE ORDER|] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
1A 587wl peaid—
Commercial Roofing & WaterjGeneral Contractor BC-18179 $1807953|  $189:353] 100.00%| 0.0% $01A
ammEREEERRRREEIBEN
LHANGE]
ORBPER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT}
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE1 CMPL %| RETAINED
Master Sheet Metal Sheat Metal C-5382 §11,497 $11,497} 100,00%| 0.0% $0
Mechanical Trends Plumbing/Roof Vents C-27730 $9,769 $9,759] 100.00% 0.0% $0
Structural Builders Hawail Concrete/Steel Framing/Stucco  |ABC-31832 $194,724 $194,724] 100.00%| 0.0% 30
Allied Paicifc Buiiders Carpentryfinsulation/Louvers BC.23648 $1986,691 $195,691| 100.00%} 0.0% 30
Kikiaola Construction GC, Renovate, Recycle, Restore |BC-20520 $13,419 $13,419] 100,00%| 0.0% 30
JD Painting Painting C-15379 51,650 $1,650| 100.00% 0.0% 50
#DEV/0! 5% $0
#DIVIOI 5% $0
#DIV/0! 5% $0
#DIVIO £% $0
HDIVIOE 5% 30
HDIVIOE 5% 30
#Diviol 5% $0
#DIVIO! 5% $0
#DIVIG! 5% $0
#DIVIO! 5% $0
#DIv/o} 5% $0
#DIV/0! 5% 50
Total Retained from Subs $427,740) 427,740 $0{B

e e s e e e e e e e e T

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the above retentions are correct for this request.

CheckediVerified by:
Commercial Roofing & Waterproofing Inc
Name of Contrag:tor o
el ARy E.“
_ Do } ﬁg b initial - Project Inspecior or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 Final PROJECT TITLE: WAIMEA PUBLIC LIBRARY - INSTALL PHOTOVOLTAIC SYSTEM

BILLING MONTH: January-15 DAGS JOB NO.: 5 4-36-6505 CONTRACT NO.: 59473
CONTRACTOR: COMMERCIAL ROOFING & WATERPROOFING HAWALIL, INC,

VENDOR CCDE: 23705100

Original Contract Payment Suffix; 1

Suffix Fund Symbol ' Amount Earned Retainage Amount Due
01 BO8-417M $0.00 ($8,182.00) $8,182.00
Totals: ; | ($8,182.00) | | $8,182.00 |
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Reftainage Amount Due
03 BOS-417M {$15,048.00) $15,048.00
05 B11-452M $22,073.00 §22,073.00
Totals: $22,073.00 } ' ($15,048.00) | $37,121.00 l
Grand Total: $22,073.00 : ($23,230.00) | $45,303.00 l

Y Na 2 7/ 2 Y/ 24

Verified B/ DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 23705100

Cost Code 3A1

5ET10 NGt
U e | i

Voucher No.

Verified By




