STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

6 mE 11 - MONTHLY ESTIMATE

FOR THE MONTH OF JuLy 2016

Date: August 11, 2016

CONTRACTOR: Kauai Builders, Ltd.

ADDRESS: 3988 Halau Street Contract No. 63289 [ -1
City, State ZIP: Lihue, Hl 96766 - DAGS Job No. 64-10-0697
PRCJECT TITLE: Former Lihue Courthouse Renovati¢
CONTRACT ' FOR INSPECTION BRANCH USE

[ eI SUBMITTAL REGISTER [ e COMMENCEMENT REGUIREMENTS
Basic Contract Amount % 7.472,919.00 DUE MONTHLY:

{ /] PROJECT SCHEDULE - INITIAL & ONGOING

[/] DAILY REPORTS i) PAYROLL AFFIDAVETS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS /) CONTRAGT NUMBER L1 PROJEGT NANE & LOCATION
Total § 205,912.00 ' | AL siGnaTURES
Adjusted Contract Amount $ 7,678,831.00
WORK ACCOMPLISHED Basic Confract Change Order Total
Completed o Date 61.76% $ 4,614,925.00 85.16% $ 195,953.00 $ 4,810,878.00
Retained REDUCED [ ] $ 230,739.00 $ 9,989.00 $ 240,728.00
Amount Subject fo Payment $ 4,384,186.00 $ 185,964.00 $ 4,570,150.00
Payments to Date $ 4,190,308.00 $ 185,964.00 $ 4,376,272.00
Payments Now Due $ 193,878.00 $ - $ 193,878.00
F!:ag,rrkment No. FINALT 1 17

1. Computed and Checked hy:

o 0l

2. | certify that the abovs biil is correcl, just, that payment has nof been received, and
all payroll affidavits have been submitled, are current, or proper deductive exciusions

% i hava bean mads to this request; and al least 80% of our workforee resides in Hawaii,
@ Y“é L %

3. Recammended: Project mspector or Englneer Crale:
KAUAI BUILDERS, LTD.
Ghor. Sanfe. Apne 8[rz [(4 s
4. Recommended: Area EngineerArchitecl Date:
%f“’\\ 3}{%[}!; g/ﬂ//z}
5. Appraved: \ ,f Branch Chiel or Distriei Engln Dats: By signature / Title: Feffzardg 5. De Jesus Secrelary, Estimator Date
The Public Warks-Admifiistrator carifies that change orders have besi lssued and the work .
ondarman

AUGT T pnn

Stale blu: Wotks Adm\nisin Date:




BASIC CONTRACT - PRIVE & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Bepartment of Accounting and General Services
Division of Public Works

For the Month of: JULY 2016

DPW-CIA 7/06

CONTRACTOR: Kauai Builders, Lid. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-10-0697
]
% BASIC CONTRACT
9 LICENSE | CONTRACT| COMPL. TO AMOQUNT
O |PRIME CONTRACTOR TRADE NG, AMOUNT DATE|}% CMPEL| RETN % RETAINED
Kauai Builders, Lid. General Contractor ABC-0492 $1,708,716 $1,050420f 61.44% 5% $52,5211A

SUB-
BASIC SUB- CONTRACT]
LICENSE CONTRACT| COMPL.TO AMOUNT]
SUBCONTRACTOR TRADE NO, AMOUNT DATEI% CMPLL RETN % RETAINED
Kega Engineering Site Work ABC-6826 $928,000 $878,500] 94.67% 5% $43,925
Alii Landscaping Landscaping C-16352 $26,195 $17,106] 65.64% 5% $859
Mr. T's Pest Controt Termite PCO-1005 $5,948 35,751 96.69% 5% 5287
Aloha Termite Kauali Fumigation PCO-1118 $21,082 $21,092| 100.00% 5% $1,054
Grace Pacific LLC AC Pavement AC-6887 $26,250 $0 0.00% 5% $0
Taufatofua Masonry Masonsy C-20627 $47,084 $32 986| 70.08% 5% $1,649
Harris Rebar South Pacific, Inc. Reinforeing Steel C-16621 $26,441 $23.7971 ©0.00% 5% $1,180
Hawaiian Ironworks Slructurai Stzel C-26738 $279,500 $251,550] 90.00% 5% $12,577] -
Kelikai, Inc, Underpinning C-26872 $148,502 $148,502| 100.00% 5% $7.425
Lewis & Mann Diywali BC-25763 $613,00C $203,716] 33.23% 5% $10,185
Beachside Roofing Asbestos, Roofing, Waterproofing BC-22075 $283,836 $277.342f S7.71% 5% 513,867
Guct-Ter SheethMetal Sheet Metal C-24150 $106,240 $2,124 2.00% 5% $106
Acutron Firestop C-28875 $7,893 $0 0.00% 5% 0
HamCo Glazing C-30983 $47,000 30 0.00% 5% $C
Tile Craft Ceramic Tile C-17712 $242,835 $0 0.00% 5% $C
Wayne's Carpet Maui Flocring C-21045 $180,000 $0 0.00% 5% $0
M & H Painting Painting -23288 $174,800 $13,886 7.84% 5% $604
The Systemcenter Eguipment-Institutional -18046 $168,525 30 0.00% 5% $0
Kone Elevators C-11336 $95,810 $28,593] 26.84% 5% $1,429
Darvin D. Leis Plumbing, HYAC C-4747 $1,396,420 $903,846| 71.17% 5% $49,692
R. Elaclric Elecitricai ABC-19142 $937,7411 $665,614] 70.98% 5% $33,280
Total Retained from Subs $178,218|B
$B, 703,203 53,554,508

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A)

| $230,739]

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, L.TD.

Name of Contracior

g/ //&

By Signatuse ?

NOTE:

Columnar totals shall be equat in dollar value to that on the Monthly

Estimate Sheet

Date

Checked/Verified by:

sy

Initial - Project Inspector or Engineer




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: JULY 2016

DPW-CIA 7/06

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-10-0697
a CHANGE
% CHANGE ORDER
9 LICENSE ORDER COMPL, TO RETN AMOUNT
O IPRIME CONTRACTOR TRADE NO. AMOUNT DATE % CMPL % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $21,340 $20,308 85,16% 5% 1,015
HHHH
CHANGE
CHANGE ORDER SUB
LICENSE | ORDER SUB | COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE %CMPLI % RETAINED
Koga Engineering Site Work ABC-6826 -$3,847 -$3,847| 100.00% 0% $0
Beachside Roofing Ashestos, Roofing, Waterproofing  [BC-22075 $188,419 $176,492] 95.26% 5% $8,974
$0] #DIvV/oI 5% 30
30} #Diviol 5% $0
$0] #DIV/O! 5% $0
301 #DIV/I 5% $0
$0| #DIV/OI 5% $0
#DIVIO! 5% S0
#DIVIO! 5% $C
#DV/01 5% $0
EDIV/O! 5% $0
#DIV/O 5% $0
#DIV/I0! 5% $0
Total Retained from Subs $184,572 $176,645 $8,974

| |CHANGE ORDER GONTRACT - RETAINED FROM PRIME AND SUBS (A)

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, L.TD.

Name of Contractor

i

§/u/ly

By Signature [531&
NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly
Esiimate Sheet

CheckediVerified by:

.&x\\

Initial - Project Inspactor or Enginesr




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 17

PROJECT TITLE: FORMER LIHUE COURTHOUSE - RENOVATICNS

BILLING MONTH: July-16 DAGS JOB NO.: 6 4-10-0697 CONTRACT NO.: 63289

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12- 441M $204,081.00 $10,203.00 $193,878.00
Totals: $204 081 OO W ! $10,203.00 l l $193,878.00
Change Order Payment Suffix; 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals: I ] ’7
Grand Total: $204,081.00 [ $10,203.00 $193,878.00

78

17 2016
Veriﬁed(é{( DATE
{This Section for Administrative Services Office Use Only}
Vendor Code 7069800
Cost Code 3A1
D E C E E V E | r) Vaucher No, ﬁg©£%j?ﬁ___ .
( | tied 1%/ AUG 22 2076
AUG 1 7 2015 Verified By E .
[
DAGS PUBLIC WOKRS iV
STAFF SERVICES OFFICE




